Late August
README templates due
- Please include any QC issues, responsible use concerns, and any modifications to the measure
- For new READMe templates, submit this [Google Form](#)
- For updates to previously submitted READMe templates, updated google sheet with tracked changes
- Data will be from study start to July 1st

Mid/Late September
RUDC warnings due
- Once your README template is submitted, HCAC will share the document with the RUDC to review
- The committee may attend your WG meeting to discuss any potential concerns

Mid October
Review readthedocs deadline
Review readthedocs as they appear on the release notes site by this date

Early December
Data release

Early August
Variable List Review Due
WGs to mark each variable as INCLUDE or NOT INCLUDED via the Measure Inclusion Form through [Google Sheet](#)

Early September
Begin Data Dictionary Review
Review data dictionaries in Lasso

Early October
Final Data Dictionary Changes & QC issues due
- QC data in Lasso and submit Lasso issue tracker tickets by this date
- QCing should be an ongoing process, but this is the last date to submit concerns

Early November
WG Sign-Off
WG Sign-Off on Release X.0 Lasso Data by this date